



EQUESTRIAN
AUSTRALIA



EQUESTRIAN
NEW SOUTH WALES



EQUESTRIAN
VICTORIA



EQUESTRIAN
SOUTH AUSTRALIA



EQUESTRIAN
QUEENSLAND



EQUESTRIAN
WESTERN AUSTRALIA



EQUESTRIAN
NORTHERN TERRITORY



EQUESTRIAN
TASMANIA

A Structure to Deliver the Nationally Aligned Strategy

NEXT STEPS, PROCESS & TIMELINE

12 May 2023



Next Consultation Phases

Topline consultation phases following working group recommendations

NOW MAY

PHASE 1

Finalise the WG paper and delivery to the Board for review.

State consultation meetings, feedback on working group recommendations.

Draft financial modelling (FM)

MAY/JUNE

PHASE 2

Board review of provided material.

Scoping additional professional help.

Strategy meeting to consolidate, review and consult with other stakeholders.

JUNE

PHASE 3

Finalising the FM and final restructure paper for distribution.

This paper including the FM will be provided the states and DCs and sent for feedback.

Includes AIS consultation.

JULY-OCT

PHASE 4

Member survey x 2.

Further consultation with the states and DC's, noting the comments.

Distribute to the membership with a survey.

SEPT - DEC

PHASE 5

Board communicate preferred direction to stakeholders and implementation phases determined.

Model to be presented at the AGM or SGM.


Constitution amendment (if applicable).



Consultation Timeline




Transition Timeline



Major Milestones

Strategic process and recommendations delivered to commence next phase of consultation prior to transition & Implementation.





Thank you

